


Contractor:
Ashmere Property
Developments Limited
25 Overcliffe
Gravesend
Kent
DA11 0EH
UNITED KINGDOM



CONSTRUCTION MANAGEMENT PLAN

SCALE 1:500



Routing of construction/ delivery vehicles to and from site. The construction site is located on the corner of Rochester Road and Thong Lane. Routing to front is 388 Rochester Road and routing to rear is by "rear driveway to 388 located on Thong Lane".

Parking and turning areas for construction/delivery vehicles and site personnel. There is virtually unrestricted parking available on both Roads at this corner and nearby as well as parking to the rear of the property via driveway in Thong lane for 4 or 5 vehicles. Larger vehicles have plenty of suitable turning places on both roads depending on where they come from.

Timing of deliveries. Expected to be between 8am and 5pm Monday to Friday. All deliveries are to be made to both the front and rear of both existing property (388) and new build site (388A) and stored appropriately in the front/rear gardens together with the existing Garage being used also.

Both neighbours along Rochester Road and Thong Lane have been consulted and advised regarding all works and deliveries etc.

Provision of wheel washing facilities. There will be no vehicles coming on site so no wheel washing is expected.

Temporary traffic management/signage. None expected other than by utilities companies at the time of mains connections (water, Electric & Gas)

Our CDM representative is Jim Slater from Welsby Slater. Jim Slater is a specialist in CDM compliance and Health & Safety.

Please do not hesitate for further information if required.

SAHOTA ARCHITECTURAL SERVICES			
CLIENT		Mr & Mrs Bhangle	
SITE		388 Rochester Road Gravesend Kent DA12 4TT	
DRAWING TITLE		Construction Management Plan	
SCALE		1:500 @A4	
DATE	June 2026	DRAWING NO.	25/07/BR08

All dimensions to be verified on site before works